STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12/1/2009  Page 10f2
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4
CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, Sup. TE FED. NO.
CCO#: 48 SUPPLEMENT#: 0 | Category Code: CHSA CONTINGENCY BALANCE (incl. this change) $48,100,323.40
COST: $531,137.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
v $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Tower Strut Fagade CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. T ) C T . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
@rigihne Centmel Time: Time:Ad]: dhis Cnange: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 227 Day(s) 9 % 6

THIS CHANGE ORDER PROVIDES FOR:

Providing polytetrafluoro-ethylene (PTFE) film at the interface between the seal angles and the top and bottom Tower fagade
plates. Installing bolts at the PTFE connections that are snug-tight.

In Special Provisions Section 10-1.59 “STEEL STRUCTURES,” subsection “FABRICATION,"” subsection “Bolted
Connections,” add bullet “Q” as follows:

"Q. At the option of the Contractor, Extra Thick style washers may be used in lieu of standard thickness Circular style
washers. Extra Thick style washers shall conform to all the requirements of ASTM F 436M, except the thickness shall be
accordance with ASTM F 436."

The Designer’s original intent was to have PTFE at the Tower fagade plates, but it was not reflected in the Contract
documents. Since the F436M specifications do not provide a metric dimension for “double thick"washers, Special Provisions
is revised to address this issue.

This change order resolves the costs associated with Contractor Request For Information (RFI) numbers 761, 935R0, 935R1,
935R2, 935R3, 935R4, 1186, 1614, and 2169 with respect to changes listed above.

The total cost of this change order is $531,137.00, which can be financed from the contingency fund. A detailed cost analysis
is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.
This change order has concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Supervising Bridge Engineer), Peter

siegenthaler (Principal TE), Ken Terpstra (Project Manager), Wenyi Long (Design Oversight), Bill Zanetich (Structure
Maintenance) and Rich Foley (HQ Oversight).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:48-0 DATE: 12/1/2009 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date 8/17/07 THIS REGUEST TATAL ToDATE
- : - ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE Date 8/16/07 FORGE AGCOUNT $0.00 $0.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date 8/24/07 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 8/25/07 | ADJUSTMENT $531,137.00 $531,137.00
FHWA Rep.: HQ, Rich Foley Date 8/10/10 TOTAL $531,137.00 $531,137.00
FEDERAL PARTICIPATION
Environmental: Date
R K . [:‘ PARTICIPATING D PARTICIPATING IN PART [:] NONE
Qikier (speedy) PICE,; PefeiBisdeitialel, P TE  DRE BEOO7 [ ] NON-PARTICIPATING (MAINTENANCE) [JNON-PARTICIPATING
th ify): i ill Z j
Oiher (speeify) Struct Maint, Bill Zanetich, P.E. Date 8/29/07 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Approval By: Date [[]cco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature; \) Date

ADA Notice: For individuals with sensory disabiiities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




